COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C20187-COMBO

PCN: 20187-BID COFRS REPORTING CATEGORY: 4

ESTIMATE NO: 0004 PROG

Page 1
ESTIMATE RUN 02/20/2018

09:49:53

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 53.5 DAYS TIME ALLOW: 210 WORK DAYS
PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S H60RE  PERCENT TIME:  25.48 ORIG TIME ALLOW: 210 WORK DAYS
PROJECT NO: ERR400-322
PR SH60 and SH257 STRUCTURES
NAME OF ROAD:
PROJECT COUNTIES:  WELD
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. PAY PERIOD ENDING 02/17/2018 DATE TIME STARTED 10/23/2017
385 Interlocken Crescent #900 DATE LET 09/07/2017 DATE WORK BEGAN 10/23/2017
DATE AWARDED 09/15/2017 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/10/2017
DATE NOTICE TO PROCEED  10/23/2017

Broomfield (6] 80021 (720)494-8095

CURRENT PROJECT AMT: $ 6,509,133.53 PARTICIPATING

AWARD PROJECT AMT:  $ 5,998,304.55 NON-PARTICIPATING

PERCENT COMPLETE: 22.71%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 5,030,663.66 STOCKPILED MATERIALS
GROSS EARNINGS

TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
$ 1,478,469.87 $ 937,389.70
0.00 0.00
1,478,469.87 937,389.70
14,442.67 -20,266.46
1,492,912.54 917,123.24
-40,304.10 -27,446.70
0.00 0.00
1,452,608.44 889,676.54
0.00 0.00
0.00 0.00
1,452,608.44 889,676.54
0.00 0.00
PAYMENT DUE $ 889,676.54

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 0.500 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
0010 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0015 202-00027 Removal of Riprap 340.000 340.000
SY 0.000 0.00
30.00000 340.000 10,200.00
0020 202-00033 Removal of Pipe 2.000 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
0025 202-00035 Removal of Pipe 1,062.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0030 202-00220 *Removal of Asphalt Mat 11,316.000 1,585.000
SY 302.000 1,208.00
4.00000 1,887.000 7,548.00
0035 202-00240 Removal of Asphalt Mat (Planing) 554.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0040 202-01000 *Removal of Fence 781.000 781.000
LF 0.000 0.00
3.25000 781.000 2,538.25
0045 202-01035 *Removal of Gate 910.000 0.000
EACH 0.000 0.00
122.00000 0.000 0.00
0050 202-01130 *Removal of Guardrail Type 3 1,229.000 39.000
LF 0.000 0.00
4.00000 39.000 156.00
0055 202-04002 Clean Culvert 2.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-00060 *Embankment Material (Complete In Place) 13,735.000 1,477.000
cY 0.000 0.00
17.00000 1,477.000 25,109.00
0065 203-00066 *Embankment Material (Complete In Place) (R40) 8,453.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0070 203-00100 Muck Excavation 344.000 344.000
cY 0.000 0.00
42.00000 344.000 14,448.00
0075 203-01100 Proof Rolling 4.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0080 203-01500 Blading 60.000 6.000
HOUR 0.000 0.00
102.00000 6.000 612.00
0085 203-01510 Backhoe 60.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0090 203-01550 Dozing 60.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0095 203-01597 *Potholing 80.000 10.500
HOUR 4.000 800.00
200.00000 14.500 2,900.00
0100 206-00510 *Filter Material (Class A) 393.000 15.000
cY 0.000 0.00
60.00000 15.000 900.00
0105 208-00002  *Erosion Log Type 1 (12 Inch) 9,382.000 1,627.000
LF 0.000 0.00
4.00000 1,627.000 6,508.00
0110 208-00023 *Erosion Log (Type 3)(12 Inch) 739.000 739.000
LF 0.000 0.00

4.50000 739.000 3,325.50
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00026 *Coir Roll 63.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0120 208-00035 *Aggregate Bag 421.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0125 208-00041 Rock Check Dam 2.000 0.000
EACH 0.000 0.00
542.00000 0.000 0.00
0130 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0135 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 1.000 0.000
EACH 0.000 0.00
216.00000 0.000 0.00
0140 208-00056 *Storm Drain Inlet Protection (Type Il1) 8.000 0.000
EACH 0.000 0.00
148.00000 0.000 0.00
0145 208-00070 Vehicle Tracking Pad 3.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0150 208-00103 Removal and Disposal of Sediment (Labor) 124.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0155 208-00105 Removal and Disposal of Sediment (Equipment) 62.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0160 208-00106 *Sweeping (Sediment Removal) 100.000 0.000
HOUR 2.000 280.00
140.00000 2.000 280.00
0165 208-00207 Erosion Control Management 150.000 9.000
DAY 11.000 550.00

50.00000 20.000 1,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 210-00810

0175 210-01011

0180 210-01050

0185 210-02900

0190 211-03005

0195 212-00006

0200 212-00022

0205 212-00032

0210 212-00900

0215 213-00004

0220 213-00061

C20187-COMBO

20187-BID
ERR400-322
ITEM
DESCRIPTION
ROADWAY

*Reset Ground Sign

*Reset Gate

*Reset Chain Link Fence

Relay Riprap

Dewatering

*Seeding (Native)

*Seeding (Riparian)

*Soil Conditioning

*Compost

*Mulching (Weed Free Straw)

*Mulch Tackifier

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
12.000
EACH
308.00000
1.000
EACH
366.00000
62.000
LF
23.00000
60.000
cy
70.00000
0.900
LS
110,000.00000
5.200
ACRE
543.00000
0.120
ACRE
750.00000
5.200
ACRE
2,610.00000
35.000
CcYy
40.00000
3.200
ACRE
415.00000
633.000
LB

1.80000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.900
0.000
0.900

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 5
ESTIMATE RUN 02/20/2018

09:49:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
99,000.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 214-00000 *Landscape Maintenance 0.500 0.000
LS 0.000 0.00
17,025.00000 0.000 0.00
0230 214-00201 *Deciduous Tree (Tubeling) 36.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0235 214-00230 *Deciduous Tree (3 Inch Caliper) 3.000 0.000
EACH 0.000 0.00
692.00000 0.000 0.00
0240 214-00301 *Deciduous Shrub (Tubeling) 86.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0245 214-01015 *Willow Cuttings 52.000 0.000
EACH 0.000 0.00
3.50000 0.000 0.00
0250 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 441.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 6,728.000 0.000
Class
Sy 0.000 0.00
2.00000 0.000 0.00
0260 217-00000 *Herbicide Treatment 837.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0265 304-04000 *Aggregate Base Course (Class 4) 103.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0270 304-06007 *Aggregate Base Course (Class 6) 1,773.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0275 304-06008 Aggregate Base Course (Class 6) (Special) 120.000 0.000
cY 0.000 0.00

53.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0276 304-06010 ABC (CL 6)(Spec)(Furn Only) Added by MCR #1 Line #5 1,799.000 0.000
CY 1,799.000 24,790.22
13.78000 1,799.000 24,790.22
0280 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 300.000 0.000
TON 0.000 0.00
153.00000 0.000 0.00
0285 403-34751  Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,962.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0290 420-00112 Geotextile (Drainage) (Class 1) 5,751.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0295 420-00132 Geotextile (Separator) (Class 1) 278.000 253.000
SY 0.000 0.00
4.00000 253.000 1,012.00
0300 506-00212 *Riprap (12 Inch) 1,737.000 157.000
CY 4.700 470.00
100.00000 161.700 16,170.00
0305 506-00218 *Riprap (18 Inch) 4,917.000 0.000
cY 0.000 0.00
103.00000 0.000 0.00
0310 506-00224 *Riprap (24 Inch) 76.000 0.000
cY 0.000 0.00
140.00000 0.000 0.00
0315 506-00412  *Soil Riprap (12 Inch) 816.000 0.000
cY 0.000 0.00
88.00000 0.000 0.00
0320 507-00400 Bituminous Slope and Ditch Paving (Asphalt) 36.000 0.000
TON 0.000 0.00
205.00000 0.000 0.00
0325 601-01000 *Concrete Class B 5.000 4.700
cY 0.000 0.00

1,780.00000 4.700 8,366.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0330 602-00000 Reinforcing Steel 472.000 472.000
LB 0.000 0.00
4.00000 472.000 1,888.00
0335 603-01605 60 Inch Reinforced Concrete Pipe (Complete In P lace) 152.000 152.000
LF 0.000 0.00
280.00000 152.000 42,560.00
0340 603-10180 18 Inch Corrugated Steel Pipe 40.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0345 603-30018 18 Inch Steel End Section 4.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0350 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 675.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0355 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 0.000 0.00
818.00000 0.000 0.00
0360 606-01370 *Transition Type 3G 9.000 0.000
EACH 0.000 0.00
1,303.00000 0.000 0.00
0365 606-01385 *Transition Type 3J 2.000 0.000
EACH 0.000 0.00
1,109.00000 0.000 0.00
0370 606-01390 *End Anchorage Type 3K 2.000 0.000
EACH 0.000 0.00
1,437.00000 0.000 0.00
0375 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,578.00000 0.000 0.00
0380 606-02005 *End Anchorage (Flared) 9.000 0.000
EACH 0.000 0.00

2,183.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0385 607-00005 *End Post 6.000 0.000
EACH 0.000 0.00
213.00000 0.000 0.00
0390 607-00010 *Corner and Line Brace Post 7.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0395 607-01000 *Fence Barbed Wire with Metal Posts 763.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0400 607-11200 *Fence Combination Wire With Metal Posts 415.000 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0405 607-11525 *Fence (Plastic) 1,187.000 1,187.000
LF 0.000 0.00
2.00000 1,187.000 2,374.00
0410 607-60120 *20 Foot Gate 1.000 0.000
EACH 0.000 0.00
422.00000 0.000 0.00
0415 609-60011  Curb Type 6 (Section M) 473.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0420 612-00101 *Delineator (Drivable Concrete Installation) (T ype 1) 24.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0425 612-00102 *Delineator (Drivable Concrete Installation) (T ype II) 2.000 0.000
EACH 0.000 0.00
154.00000 0.000 0.00
0430 612-00103 *Delineator (Drivable Concrete Installation) (T ype 3.000 0.000
1]
) EACH 0.000 0.00
257.00000 0.000 0.00
0435 612-15000 Install Marker 2.000 0.000
EACH 0.000 0.00

75.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 615-00050 Embankment Protector Type 5 7.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0445 619-06160 *16 Inch Ductile Iron Pipe 1,110.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0450 619-10000 Temporary Water Line 1,126.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0455 619-10300 30 Inch Welded Steel Pipe 123.000 0.000
LF 0.000 0.00
320.00000 0.000 0.00
0460 619-71524 3 Inch Air and Vacuum Valve 2.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0465 619-76128 16 Inch Butterfly Valve 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0466  621-00450 Detour Pvmt Added by CMO #5 3,800.000 0.000
SY 2,733.000 176,989.08
64.76000 2,733.000 176,989.08
0467 621-00500 *Temp Brdg Added by CMO #5 1.000 0.000
LS 1.000 367,864.56
367,864.56000 1.000 367,864.56
0470 622-06300 Chlorine Contact Basin 1.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
0475 625-00000 *Construction Surveying 0.500 0.000
LS 0.000 0.00
53,000.00000 0.000 0.00
0480 626-00000 *Mobilization 0.900 0.450
LS 0.090 22,500.00

250,000.00000 0.540 135,000.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0485 626-01103 *Public Information Services (Tier III) 1.000 0.270
LS 0.090 1,530.00
17,000.00000 0.360 6,120.00
0490 627-00008 *Modified Epoxy Pavement Marking 44.000 0.000
GAL 0.000 0.00
177.00000 0.000 0.00
0495 627-00013 *Pavement Marking Paint (High Build) 30.000 0.000
GAL 20.000 1,720.00
86.00000 20.000 1,720.00
0500 627-30405 *Preformed Thermoplastic Pavement Marking 98.000 0.000
(Word-Symbol)
SF 0.000 0.00
14.00000 0.000 0.00
0505 629-01031 *Survey Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0510 630-00000 *Flagging 200.000 133.000
HOUR 21.000 840.00
40.00000 154.000 6,160.00
0515 630-00007 *Traffic Control Inspection 100.000 39.000
DAY 14.000 1,442.00
103.00000 53.000 5,459.00
0520 630-00012 *Traffic Control Management 150.000 11.000
DAY 1.000 206.00
206.00000 12.000 2,472.00
0525 630-80002 *Flashing Beacon (Solar) 2.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0530 630-80335 *Barricade (Type 3 M-A) (Temporary) 29.000 11.000
EACH 3.500 2,873.50
821.00000 14.500 11,904.50
0535 630-80341 *Construction Traffic Sign (Panel Size A) 260.000 68.000
EACH 5.500 60.50

11.00000 73.500 808.50
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0540 630-80342 *Construction Traffic Sign (Panel Size B) 43.000 14.500
EACH 7.000 1,078.00
154.00000 21.500 3,311.00
0545 630-80344 *Construction Traffic Sign (Special) 136.000 58.000
SF 10.000 520.00
52.00000 68.000 3,536.00
0550 630-80355 *Portable Message Sign Panel 5.000 1.500
EACH 1.000 411.00
411.00000 2.500 1,027.50
0555 630-80360 *Drum Channelizing Device 76.000 25.000
EACH 13.000 1,339.00
103.00000 38.000 3,914.00
0556 630-80370 Conc Barrier (Temp) Added by CMO #5 1,800.000 54.000
LF 576.000 16,116.48
27.98000 630.000 17,627.40
0557 630-80367 Port Traf Speed Monitor Added by MCR #1 Line #6 2.000 0.000
EACH 1.000 4,775.00
4,775.00000 1.000 4,775.00
0560 700-70010 F/A Minor Contract Revisions 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70019 F/A Asphalt Cement Cost Adjustment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70023 F/A On-The-Job Trainee 3,200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0585 700-70025 F/A Quality Incentive Payment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70594 F/A DRB Standing Committee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,775,326.53 $ 628,363.34 $ 1,055,973.51
CAT NOO0300 C-17-GT

0605 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
65,000.00000 1.000 65,000.00
0610 206-00000 Structure Excavation 624.000 0.000
cY 624.000 9,360.00
15.00000 624.000 9,360.00
0615 206-00065 Structure Backfill (Flow-Fill) 16.000 0.000
CY 16.000 2,880.00
180.00000 16.000 2,880.00
0620 206-00100 *Structure Backfill (Class 1) 588.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0625 206-00200 *Structure Backfill (Class 2) 206.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0630 206-00360 Mechanical Reinforcement of Soil 588.000 0.000
cY 0.000 0.00

20.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 C-17-GT

0635 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 202.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0640 502-00100 *Drilling Hole to Facilitate Pile Driving 581.000 0.000
LF 541.000 27,050.00
50.00000 541.000 27,050.00
0645 502-11489 *Steel Piling (HP 14x89) 1,036.600 0.000
LF 1,036.600 90,184.20
87.00000 1,036.600 90,184.20
0646 900-00012 Added Item (Foot)/ Pile Cut Off's SH 60 Structure 88.000 0.000
LF 77.600 5,400.96
69.60000 77.600 5,400.96
0650 503-00054 *Drilled Caisson (54 Inch) 205.000 51.000
LF 154.000 72,380.00
470.00000 205.000 96,350.00
0655 515-00120 *Waterproofing (Membrane) 1,242.000 0.000
5% 0.000 0.00
15.00000 0.000 0.00
0660 518-01004 Bridge Expansion Device (0-4 Inch) 80.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0665 601-03040 *Concrete Class D (Bridge) 624.000 0.000
CY 104.720 70,686.00
675.00000 104.720 70,686.00
0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
376.70000 0.000 0.00
0665 MATERIAL ALLOWANCE 53.800
CY -53.800 -20,266.46
376.70000 0.000 0.00
0670 602-00020 *Reinforcing Steel (Epoxy Coated) 160,669.000 0.000
LB 31,354.000 31,354.00

1.00000 31,354.000 31,354.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 C-17-GT

0675 604-25000 Vane Grate Inlet Special 4.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0676 900-00006 Added Item (Dollar)/ Price Reduction for Concrete -268.800 0.000
DOL -268.800 -268.80
1.00000 -268.800 -268.80
0680 606-11030 *Bridge Rail Type 10M 575.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0685 613-00200 2 Inch Electrical Conduit 583.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0690 618-00142 *Prestressed Concrete | (BT42) 1,173.000 0.000
LF 0.000 0.00
205.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 1,409,790.20 $ 288,759.90 $ 397,996.36
CAT NOO0301 C-17-GU

0695 202-00400 *Removal of Bridge 1.000 0.000
EACH 0.000 0.00
65,000.00000 0.000 0.00
0700 206-00000 Structure Excavation 117.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0705 206-00065 Structure Backfill (Flow-Fill) 16.000 0.000
cY 0.000 0.00
180.00000 0.000 0.00
0710 206-00100 *Structure Backfill (Class 1) 446.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0715 206-00200 *Structure Backfill (Class 2) 180.000 0.000
cY 0.000 0.00

15.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 C-17-GU

0720 206-00360 Mechanical Reinforcement of Soil 446.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
0725 403-34751  Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 180.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0730 502-00100 *Drilling Hole to Facilitate Pile Driving 721.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0735 502-11489 *Steel Piling (HP 14x89) 1,093.000 0.000
LF 0.000 0.00
87.00000 0.000 0.00
0736 900-00012 Added Item (Foot)/ Pile Cut Off's for the SH 257 88.000 0.000
Structure
LF 0.000 0.00
69.60000 0.000 0.00
0740 503-00054 *Drilled Caisson (54 Inch) 99.000 0.000
LF 0.000 0.00
470.00000 0.000 0.00
0745 515-00120 *Waterproofing (Membrane) 1,113.000 0.000
Sy 0.000 0.00
15.00000 0.000 0.00
0750 518-01004 Bridge Expansion Device (0-4 Inch) 80.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0755 601-03040 *Concrete Class D (Bridge) 551.000 0.000
CcY 0.000 0.00
675.00000 0.000 0.00
0755 MATERIAL ALLOWANCE 38.340
cY 0.000 0.00
376.70000 38.340 14,442.68
0760 602-00020 *Reinforcing Steel (Epoxy Coated) 122,897.000 0.000
LB 0.000 0.00

1.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

C20187-COMBO

ESTIMATE NO: 0004

COLORADO DEPARTMENT OF TRANSPORTATION

Page 17
ESTIMATE RUN 02/20/2018

CAT NO0301

0765 604-25000

0770 606-11030

0775 613-00200

0780 618-00142

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0785 620-00002

0790 620-00012

0795 620-00020

20187-BID
ERR400-322
ITEM
DESCRIPTION
C-17-GU

Vane Grate Inlet Special

*Bridge Rail Type 10M

2 Inch Electrical Conduit

*Prestressed Concrete | (BT42)

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

4.000 0.000
EACH 0.000
6,000.00000 0.000
513.000 0.000
LF 0.000
300.00000 0.000
521.000 0.000
LF 0.000
4.00000 0.000
1,433.000 0.000
LF 0.000
205.00000 0.000

CATO0301 CURRENT AMT$ 1,299,516.80
0.500 0.500
EACH 0.000
24,000.00000 0.500
0.500 0.500
EACH 0.000
21,000.00000 0.500
1.000 1.000
EACH 0.000
2,000.00000 1.000

CAT 0400 CURRENT AMT$ 24,500.00 $

PROJECT TOTAL CURRENT AMT $ 6,509,133.53

09:49:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00 $ 14,442.68

0.00
12,000.00

0.00
10,500.00

0.00
2,000.00

917,123.24 $ 1,492,912.55
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ESTIMATE RUN 02/20/2018

ESTIMATE SUMMARY 09:49:53

CONTID: C20187-COMBO

PCN: 21369-BID

COFRS REPORTING CATEGORY: 4

ESTIMATE NO: 0004 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S

PROJECT NO:

BRR400-354

210 WORK DAYS
210 WORK DAYS

TIME CHARGED: 53.5 DAYS
PERCENT TIME: 25.48

TIME ALLOW:
ORIG TIME ALLOW:

LITTLE-T CHANNEL WORK AND SH 60 RESURF

NAME OF ROAD:

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS, INC.

385 Interlocken Crescent #900

Broomfield Cco

80021 (720)494-8095

PAY PERIOD ENDING 02/17/2018 DATE TIME STARTED 10/23/2017
DATE LET 09/07/2017 DATE WORK BEGAN  10/23/2017
DATE AWARDED 09/15/2017 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/10/2017
DATE NOTICE TO PROCEED  10/23/2017

DATE ACCEPTED

CURRENT PROJECT AMT: $ 531,569.55 PARTICIPATING $ 24,500.00 $ 0.00
AWARD PROJECT AMT:  $ 5,998,304.55 NON-PARTICIPATING 194,712.15 16,646.25
PERCENT COMPLETE: 41.24% TOTAL EARNINGS 219,212.15 16,646.25
FUNDS AVAILABLE: $ 312,357.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 219,212.15 16,646.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,126.36 -424.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 213,085.79 16,221.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 213,085.79 16,221.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 16,221.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21369-BID ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0005 201-00000 Clearing and Grubbing 0.500 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
0010 203-00060 *Embankment Material (Complete In Place) 2,654.000 2,654.000
cY 0.000 0.00
17.00000 2,654.000 45,118.00
0015 203-00100 Muck Excavation 248.000 0.000
cY 0.000 0.00
42.00000 0.000 0.00
0020 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0025 203-01510 Backhoe 10.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0030 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0035 206-00510 *Filter Material (Class A) 19.000 6.000
cY 0.000 0.00
60.00000 6.000 360.00
0040 208-00002 *Erosion Log Type 1 (12 Inch) 115.000 115.000
LF 0.000 0.00
4.00000 115.000 460.00
0045 208-00023 *Erosion Log (Type 3)(12 Inch) 5,824.000 5,824.000
LF 0.000 0.00
4.50000 5,824.000 26,208.00
0050 208-00026 *Coir Roll 449.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0055 208-00041 Rock Check Dam 1.000 0.000
EACH 0.000 0.00

542.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0060 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 16.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 8.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0075 208-00106 *Sweeping (Sediment Removal) 20.000 2.000
HOUR 11.500 1,610.00
140.00000 13.500 1,890.00
0080 208-00207 Erosion Control Management 60.000 27.000
DAY 6.000 300.00
50.00000 33.000 1,650.00
0085 211-03005 Dewatering 0.100 0.100
LS 0.000 0.00
110,000.00000 0.100 11,000.00
0090 212-00006 *Seeding (Native) 6.000 0.000
ACRE 0.000 0.00
543.00000 0.000 0.00
0095 212-00022 *Seeding (Riparian) 0.750 0.000
ACRE 0.000 0.00
750.00000 0.000 0.00
0100 212-00032 *Soil Conditioning 6.000 0.000
ACRE 0.000 0.00
2,610.00000 0.000 0.00
0105 212-00900 *Compost 225.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0110 213-00004 *Mulching (Weed Free Straw) 5.300 0.000
ACRE 0.000 0.00

415.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0111 213-00004 Mulching (Weed Free Straw) Added by MCR #1 Line #2 - 7.000 2.600
Temporary
ACRE 0.000 0.00
580.00000 2.600 1,508.00
0112 213-00012 Spray-on Mulch Blanket Added by MCR #1 Line #3 1.500 0.800
ACRE 0.000 0.00
5,091.00000 0.800 4,072.80
0115 213-00061 *Mulch Tackifier 1,061.000 780.000
LB 0.000 0.00
1.80000 780.000 1,404.00
0120 214-00000 *Landscape Maintenance 0.500 0.000
LS 0.000 0.00
17,025.00000 0.000 0.00
0125 214-00201 *Deciduous Tree (Tubeling) 211.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0130 214-00301 *Deciduous Shrub (Tubeling) 563.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0135 214-01015 *Willow Cuttings 907.000 164.000
EACH 0.000 0.00
3.50000 164.000 574.00
0140 214-01227 Rootwad 19.000 7.000
EACH 0.000 0.00
300.00000 7.000 2,100.00
0145 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,667.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0150 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 3,617.000 0.000
Class
SY 0.000 0.00
2.00000 0.000 0.00
0155 217-00000 *Herbicide Treatment 964.000 0.000
Sy 0.000 0.00

2.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0160

0165

0166

0170

0175

0180

0185

0190

0195

0200

0205

304-04000

506-00218

506-00412

607-11525

625-00000

626-00000

630-00012

630-80002

630-80341

630-80342

700-70010

C20187-COMBO

21369-BID
BRR400-354
ITEM
DESCRIPTION
LTR Channel

*Aggregate Base Course (Class 4)

*Riprap (18 Inch)

Soil Riprap (12 In) Added by MCR #1 Line #1

*Fence (Plastic)

*Construction Surveying

*Mobilization

*Traffic Control Management

*Flashing Beacon (Solar)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

F/A Minor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
497.000
TON
30.00000
66.000
cy
103.00000
64.000
CcYy
88.00000
2,150.000
LF
2.00000
0.500
LS

53,000.00000

0.100
LS
250,000.00000
60.000
DAY
206.00000
2.000
EACH
1,600.00000
10.000
EACH
11.00000
2.000
EACH
154.00000
42,671.500
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

395.520
0.000
395.520

20.000
0.000
20.000

24.000
0.000
24.000

2,150.000
0.000
2,150.000

0.210
0.080
0.290

0.050
0.010
0.060

12.000
6.000
18.000

1.000
0.000
1.000

5.000
0.000
5.000

1.000
0.000
1.000

0.000
0.000
0.000

Page 5
ESTIMATE RUN 02/20/2018

09:49:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
11,865.60
0.00
2,060.00
0.00
2,112.00
0.00
4,300.00
4,240.00
15,370.00
2,500.00
15,000.00
1,236.00
3,708.00
0.00
1,600.00
0.00
55.00
0.00
154.00
0.00
0.00
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PCN: 21369-BID ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0210 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 370,248.55 $ 9,886.00 $ 180,369.40

CAT NO0201 ROADWAY

0215 202-00240 Removal of Asphalt Mat (Planing) 4,313.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0220 202-00250 *Removal of Pavement Marking 2,200.000 0.000
SF 1,073.000 4,560.25
4.25000 1,073.000 4,560.25
0225 304-06008 Aggregate Base Course (Class 6) (Special) 44.000 0.000
cY 0.000 0.00
53.00000 0.000 0.00
0230 403-34751  Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,074.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0235 612-00101 *Delineator (Drivable Concrete Installation) (T ype 1) 10.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0240 627-00008 *Modified Epoxy Pavement Marking 51.000 0.000
GAL 0.000 0.00
177.00000 0.000 0.00
0245 627-00013 *Pavement Marking Paint (High Build) 20.000 0.000
GAL 0.000 0.00
86.00000 0.000 0.00
0250 627-30405 *Preformed Thermoplastic Pavement Marking 626.000 0.000
(Word-Symbol)
SF 0.000 0.00
14.00000 0.000 0.00
0255 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 398.000 0.000
Line,
) SF 0.000 0.00

18.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0260 630-00000 *Flagging 209.000 154.000
HOUR 55.000 2,200.00
40.00000 209.000 8,360.00
0265 630-80342 Construction Traffic Sign (Panel Size B) 10.000 5.000
EACH 0.000 0.00
154.00000 5.000 770.00
0270 630-80360 *Drum Channelizing Device 10.000 5.000
EACH 0.000 0.00
103.00000 5.000 515.00
0275 630-80380 *Traffic Cone 50.000 12.500
EACH 0.000 0.00
11.00000 12.500 137.50
CAT 0201 CURRENT AMT$ 136,821.00 $ 6,760.25 $ 14,342.75

CAT NOO0300 C-17-GT

0665 MATERIAL ALLOWANCE 0.000
cYy 0.000 0.00

376.70000 0.000 0.00

0665 MATERIAL ALLOWANCE 53.800
CcY -53.800 -20,266.46

376.70000 0.000 0.00

CAT 0300 CURRENT AMT$ 0.00 $ -20,266.46 $ 0.00
CAT NOO0301 C-17-GU

0755 MATERIAL ALLOWANCE 38.340
cYy 0.000 0.00
376.70000 38.340 14,442.68
CAT0301 CURRENT AMT$ 0.00 $ 0.00 $ 14,442.68

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0280 620-00002 Field Office (Class 2) 0.500 0.500
EACH 0.000 0.00
24,000.00000 0.500 12,000.00
0285 620-00012 Field Laboratory (Class 2) 0.500 0.500
EACH 0.000 0.00

21,000.00000 0.500 10,500.00
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CONTID: C20187-COMBO
PCN: 21369-BID ESTIMATE RUN 02/20/2018
PROJECT: BRR400-354 ESTIMATE NO: 0004 09:49:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT$ 24,500.00 $ 0.00 $ 24,500.00

PROJECT TOTAL CURRENT AMT$  531,569.55 $ -3,620.21 $  233,654.83



